


# Flex Hybrids (OU)

- All bare flex have been received - approx. 2200
- All but about 550 remain to be loaded with passive components at SMD - should be done by the first of July
- We have shipped about 650 flex to date
- Have about 250 ready for Bonn and 150 ready for Genoa
- Bonn does not need any flex in June, waiting to hear from Genoa
- Have not been wire bonding/testing flex hybrids with MCC's (a deliverable)
  - ▶ Have had problems with consistency, apparently due to environmental factors
  - ▶ Have some new custom bonding tools to try
  - ▶ With most immediate needs now met, can work on this again
- Environmental factors
  - ▶ Building renovation ongoing, believe the worst is behind us, but...
  - ▶ Still have occasional interruptions to cooling (last Thursday, this Monday)
- Will lose technician for 3 weeks June - July, but seem prepared for this
- Should be finished in September at latest.

# Flex Hybrid Production

08-Jun-04




Number (\* Includes assembled but no trashed.)

# Flex Hybrid Production Progress

Weekly Report

— Bare Flex Rec. — Components Loaded — Completed & Shipped



Week Number

Week Zero = 19-May-2003