
Task Name
2000
2001
2002
2003
2004
2005
2006
3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3
Draft reqs. Complete
Compl. Initial framework survey
Req. document complete
Requirements review
Freeze CORE language
Alpha release design review
Alpha release
Freeze CORE architecture
Freeze database interface
Beta release design review
Freeze platforms for MDC
Beta release
Freeze distributed architecture
Vers. 1.0 design review
Vers. 1.0 release
MDC start
Freeze platforms for production
MDC complete
Production release review
Production release
Data taking starts
8/27
2/1
2/1
3/1
3/29
6/29
9/28
3/29
3/29
7/2
6/4
10/1
4/1
7/1
9/30
6/2
7/4
1/2
4/5
7/2
7/1