Table XX-Engineering Cost Estimate (Revised Oct 2002)

	Item
	October 2000 Budget $K
	Estimated Total Cost at completion

$K
	October 2002 Budget (FY03)

Forecast $K

	Support Frame and External Mounts
	
	
	

	Design Engineering
	$251.1
	$242.3
	$16.1

	Production Engineering
	$118.1
	$48.1
	$46.9

	Global Supports Fab
	$230.0
	$213.2
	$106.5

	Total
	$599.2
	$503.6
	 $169.5

	Disk Support Ring and Mounts
	
	
	

	Design Engineering
	$39.2
	$39.2
	$0.0

	Production Engineering
	$77.9
	$52.3
	$8.8

	Disk Support Rings Fab
	$104.3
	$108.5
	$0.0

	Mounts Fab
	$9.1
	$9.1
	$9.1

	Total
	$230.4
	$209.1
	$9.1

	Grand Total
	$829.6
	$712.7
	$178.6


Note: 

a. HYTEC Labor Program expenditures 

FY00=$83.4K

FY01=$148.2K

FY02=$114.2K through June 30th

FY02 Balance=$20.0K estimated for July through September, total at end of FY02: $365.8K from October of 1999.  Records show allocations of $100, $90, $150, and $75K for a total allocation of $415K, leaving unspent of $49.2K if we committed the $20K in the remainder of FY02.
FY03=$71.8K estimate, with $49.2K left from allocations to date. 

Total HYTEC budgeted labor expenditures FY00 through FY03 (completion)=$381.9K versus the budget of $456K (reduced from original) 

b. Before we added the change for the multiple ring phase program, the comparison between the original production budget for the ring compared fairly well

c. Our total cost for the ring is now over slightly.

