AMENDMENT 2 TO ATLAS AGREEMENT AA264/2006
ARTICLE 1
Scope of the Agreement

1.1
LBNL is providing additional efforts than originally specified. 
A summary of these extra tasks is attached to the present 
Annex. The work packages are extended by sixteen person 
months, from May 31, 2008 up to September  31, 2009.
ARTICLE 3
FUNDING
3.1
ATLAS pays LBNL a total amount of 59 200 CHF by the end of 
January, 2009.

ARTICLE 4
DURATION OF THE AGREEMENT
4.1
The Agreement is extended to December 31, 2009.

All other conditions of the Agreement remain unchanged.

Signed in Geneva, February 13, 2008

 (G. Gilchriese)
  (M. Nordberg)


ATLAS Team leader
Resources Coordinator


LBNL 
ATLAS Collaboration
ATTACHMENT TO AMENDMENT 2 (AA264/06)

1. CURRENT STATUS OF THE BOOK PRODUCTION 

Since the signing of the present Agreement in September 2006 between Mrs. Oliveira and LBNL, the following items have been achieved:

1. Negotiation and contract of Mrs. Kerry Lowery as the writer for the ATLAS book project.
2. Negotiation and contract of Mr. Andre-Pierre Olivier as a second designer for the ATLAS book project.
3. Production of the Creative Brief that contains the purposes, team structure, roles of each member of the team, structure of the book, and planning which previews the production of content of the book (photos and text) to be completed by the end of September 2007.

4. Production of the Chapters Proposal document, that describes the content of the book.

5. Launch of the ATLAS Photo Competition and other efforts in order to collect stories and photos within the ATLAS collaboration.
6. Production of high quality artistic-driven photos for all chapters

7. Collecting and cataloguing pre-existing photos from various sources

8. Coordinating meetings with different members of the collaboration and the writer, Kerry-Jane Lowery.
9. Developing design concepts to each chapter following the grid established by Fabienne Marcastel from DSU. 

10. Coordinating the draft of the whole book, matching photos, texts and design. 
2. REMAINING WORK TO BE DONE UNDER THE CURRENT CONTRACT

Rough drafts for the thirteen chapters have been completed, with 02 chapters, introduction and glossary remaining.  This work includes:

1. Production of high quality artistic-driven photos for remaining chapters.

2. Searching for material within the collaboration for the subsequent 02 chapters, plus content for introduction and glossary.

3. Collecting all the other elements, such as the list of contents, list of members involved in the project, line of descriptions for photos.

4. Developing a design concept for the items described above.

5. Collect photo copyrights.

6. Coordinating the final editing of the book.

7. Calibrate all the photos before go to print.

8. Coordinate proofreading of all the texts.

9. Prepare the book for print.

10. Search for potential publishers for the book.

3. CONTRACT EXTENSION (BETWEEN LBNL AND MRS. OLIVEIRA)
The extension of this contract will include the coordination and collaboration in new projects to be yet approved by the collaboration and/or additional unforeseen projects, building from the ATLAS book and the material collected for it. 

The proposed projects on Table 1 are related to CERN DSU activities throughout 2008 that ATLAS wishes in participate. 

The proposed projects listed on table 2 are related to the ATLAS Communication Plan and to the ATLAS Outreach Communication Plan.

Table 1. Contribution to CERN Projects throughout 2008

	PROJECT 
	DESCRIPTION OF ACTIONS 

	1. OPEN DAY 
	1.1 Stand for promotion of the ATLAS book 

	
	1.2 Photo Stand

	2. Media Day
	2.1 Participating on improvements of the ATLAS webpage

	
	2.2 Participating on improvements of Intro presentation of ATLAS

	3. VIP DAY 
	3.1 Assisting production of Brochure for VIP’s

	
	


Table 2. Contribution to ATLAS Projects 

	1.Coord. ATLAS book 
	
	Until June 08
	Collab/Public 

	
	2.1 Inside ATLAS website 
	Until Oct 08
	Collab/Public

	
	2.2 Exhibit for book 
	Until Oct 08
	Collab/Public

	2. Peter’s Project
	
	Until Dec 08
	

	
	
	
	Public

	3. Multimedia Festival
	
	Until June 09
	

	
	
	
	

	4. Travel Exhibit
	
	Until Dec 09
	

	
	4.1 Background Sounds


	
	

	
	
	
	


