ENDCAP C INTEGRATION PLAN AND STATUS
	DATE
	TASK
	STATUS

	Apr. 21
	Attach 1C capillaries(S07-10) and leak check
	Done 4/21

	Apr. 22
	Put capillaries S11-14 into thermal cycle
	Done 4/22

	Apr. 23
	Put capillaries S15-18 into thermal cycle
	Done 4/23

	Apr. 24
	Remove S11-14, leak check, pressure cycle, leak check
Tack nuts on 1C
	S11-13 OK but S14 has nut backwards
Done 4/24

	Apr. 25
	Attach S11-14 to 2C and leak check
Remove S15-18, leak check, pressure cycle, leak check
	

	Apr. 26
	Attach S15-18 to 3C and leak check
Tack nuts on 2C
	

	Apr. 27
	Tack nuts on 3C
Complete photo documentation of 1C, 2C and 3C and final inspection
	

	Apr. 28
	Trial assembly of plastic holder
Install plastic pieces captured during integration
	

	May 1
	Integrate 1C and document/photo
	

	May 2
	Integrate 2C and document/photo
	

	May 3

	Integrate 3C and document/photo
	

	May 4

	Add temporary endplate and complete plastic holder
	

	May 5
	Add side panels to frame
Final photo/documentation
	

	May 8-12
	Slack in schedule
	

	May 15
	Fly to CERN
	


