ENDCAP A INTEGRATION PLAN AND STATUS
	PLANNED DATE
	TASK
	STATUS DATE

	May 22
	Attach 1A capillaries and leak check
Tack 1A nuts
	Done 5/22/06
Done 5/23/06

	May 23
	Attach 2A capillaries and leak check
Tack 2A nuts. 
	Done 5/23/06
Done 5/23/06

	May 24
	File/cut strain relief for interference

Attach 3A capillaries and leak check
Tack 3A nuts
	Done
Done 5/24/06

Done 5/24/06

	May 25
	Photo/documentation of 1A, 2A, 3A, final inspection
	Done 5/25/06

	May 26
	Slack
	

	May 29
	Holiday
	

	May 30
	Slack
	

	May 31
	Setup of endframe A on fixture. Check mounts. Bottom plastic
	Done 5/31/06

	June 1
	Integrate 1A and document/photo
	Integration done on 6/1/06

	June 2
	Integrate 2A and document/photo
	Done 6/5/06

	June 5
	Integrate 3A and document/photo
	Done 6/6/06

	June 6
	Fit tube clamps 
	

	June 7
	Leak check

Add side panels
	

	June 8
	Continuity test
	In progress 6/8

	June 9
	Continuity test
	Done 6/9

	June 12
	Slack
	

	June 13
	Route Type 0 and capillaries
	Done 6/16

	June 15-16
	Close plastic. Photograph

Pack in shipping box
	

	June 19-23
	Slack
	

	June 26
	Ready to fly
	


