ENDCAP C INTEGRATION PLAN AND STATUS
	PLAN
	TASK
	STATUS

	Apr. 21
	Attach 1C capillaries(S07-10) and leak check
	Done 4/21

	Apr. 22
	Put capillaries S11-14 into thermal cycle
	Done 4/22

	Apr. 23
	Put capillaries S15-18 into thermal cycle
	Done 4/23

	Apr. 24
	Remove S11-14, leak check, pressure cycle, leak check
Tack nuts on 1C
	S11-13 OK but S14 has nut backwards
Done 4/24

	Apr. 25
	Attach S11-14 to 2C and leak check
Remove S15-18, leak check, pressure cycle, leak check
	S11-13, S15 on 2C. OK. Done 4/25
Done 4/25

	Apr. 26
	Attach S15-18 to 3C and leak check
Tack nuts on 2C
	3 attached and leak check OK 4/26
Final capillary on 3C OK 5/1

Done 4/25

	Apr. 27
	Tack nuts on 3C
Complete photo documentation of 1C, 2C and 3C and final inspection
	Complete 5/1
Photos done 4/27



	Apr. 28
	Trial assembly of plastic holder
Install plastic pieces captured during integration
	Done 4/28
Done 5/1

	May 1
	Integrate 1C and document/photo
	Done 5/2

	May 2
	Integrate 2C and document/photo
	Done 5/3

	May 3

	Integrate 3C and document/photo
	Done 5/4

	May 4

	Add temporary endplate and fit up tube clamps
Add side panels to frame
Leak check all circuits
	Done 5/5
Done 5/5

	May 5
	Continuity test

Final photo/documentation
	Done 5/8
Done 5/9 photo services

	May 8
	Add tube clamps
	

	May 9
	Continue adding tube clamps
	Done 5/9

	May 10
	Route Type 0 and capillaries for shipping
	Done 5/10

	May 11
	Close plastic. Photograph

Pack in shipping box. Photograph
	Done 5/11

	May 12
	Slack in schedule....or party as the case may be
	

	May 15
	Fly to CERN
	Done 5/15. 


