As of: 28-Mar-99 U.S. Atlas Status Sheet
Ahead: 31
To: 1-Apr-99
Actual / Actual / New
Scheduled| Forecast | Scheduled | Forecast (% %
WBS No. |Task Name Start Start Finish Finish |Complt Complt
1.1.3 ROD Design & Fabrication 02-Oct-95 02-Oct-95 30-Sep-04 28%
1.13.1 Test Beam Support 02-Oct-95 02-Oct-95 30-Sep-99 74%
Milestone |TB Support FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 95% 100%
TB Support FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 25% 26%
1.1.3.2 ROD System Design 01-Jan-97 01-Jan-97 11-Jan-99 81%
1.13.2.1 Requirements 01-Jan-97 01-Jan-97 14-Dec-98 90%
Regmt's FY99 Mat'l/Labor $'s 01-Oct-98 14-Dec-98 04/01/99 20% 20%
Milestone |Requirements Review 30-Nov-98 30-Nov-98 11/18/98 100% 100%
1.1.3.2.2 Essential Model 18-Jun-97 18-Jun-97 11-Dec-98 84%
Essential Model FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 90% 100%
Essential Model FY99 Mat'l/Labor $'s 27-Oct-98 11-Dec-98 04/01/99 30% 30%
1.1.3.2.3 Implementation Model 27-Feb-98 27-Feb-98 28-Dec-98 52%
Implement Model FY98 Mat'l/Labor $'s 27-Feb-98 27-Feb-98 30-Sep-98 04/01/99 70% 70%
Implement Model FY99 Mat'l/Labor $'s 26-Oct-98 28-Dec-98 0% 0%
Milestone |System design review 11-Jan-99 11-Jan-99 03/25/99 0% 0%
1.1.3.3 Design ROD Cards 01-Oct-97 01-Oct-97 30-Mar-00 8%
1.1.3.3.1 Common design 24-Aug-98 24-Aug-98 01-Nov-99 9%
'Common Design FY99 Mat'l/Labor $'s | 01-Oct-98 | | 30-Sep-99 | 30-Sep-99 | 0% | 0%
1.1.3.3.2 Strip design 24-Aug-98 24-Aug-98 01-Nov-99 9%
Strip Design FY99 Mat'l/Labor $'s | 01-Oct-98 | | 30-Sep-99 | 30-Sep-99 | 0% | 0%
1.1.3.33 Pixel design 24-Aug-98 24-Aug-98 01-Nov-99 9%
Pixel Design FY99 Mat'l/Labor $'s | 01-Oct-98 | | 30-Sep-99 | 30-Sep-99 | 0% | 0%
1.1.3.3.6 Strip Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 0%
1.1.3.35 Pixel Specific ASIC Design 21-Sep-98 21-Sep-98 29-Mar-00 2%
Resources 21-Sep-98 21-Sep-98 29-Mar-00 2%
\Pix Spec ASIC Des FY99 Mat'/Labor $'s | 01-Oct-98 | | 30-Sep-99 | 30-Sep-99 | 0% | 0%
1.1.3.3.7 Preprototype ROD 01-Oct-97 01-Oct-97 20-Aug-99 18%
Resources 01-Oct-97 01-Oct-97 08-Apr-99 18%
\Preproto ROD FY98 Mat'l/Labor $'s | 01-Oct-97 | 01-Oct-97 | 30-Sep-98 | 33%| 34%




Preproto ROD FY99 Mat'l/Labor $'s 01-Oct-98 01-Apr-99 08-Apr-99 01-Aug-99 0% 0%
Milestone |Compl PreROD Design 29-Jan-99 29-Jan-99 01-Jun-99 0% 0%
Milestone |Start PreROD Layout 18-Jan-99 18-Jan-99 05/15/99 0% 0%
Milestone |Compl PreROD Layout 15-Feb-99 15-Feb-99 06/15/99 0% 0%
Milestone |Start PreROD Procure 01-Jan-99 01-Jan-99 05/01/99 0% 0%
Milestone |Start PreROD PCB Fab 15-Feb-99 15-Feb-99 06/15/99 0% 0%




