
As of: 28-Feb-99                                         U.S. Atlas Status Sheet
Ahead: 31
To: 31-Mar-99

Actual / Actual / New
Scheduled Forecast Scheduled Forecast % % 

ID WBS No. Task Name Start Start Finish Finish Complt Complt

1 1.1.2 Silicon Strip System 02-Sep-96 02-Sep-96 25-Nov-03 16%
2 1.1.2.1 IC Electronics 02-Sep-96 02-Sep-96 20-Feb-03 31%
3  Milestone Design 02-Sep-96 02-Sep-96 29-Jun-01 50%
4  Resources 02-Sep-96 02-Sep-96 30-Mar-01 43%
7  Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 90% 100%
8  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
24  Complete 2nd ABC Design Work 25-Jan-99 25-Jan-99 15-Feb-99 04/15/99 30% 50%
25  Complete 2nd ABCD Design Work 16-Dec-98 16-Dec-98 01-Feb-99 04/15/99 30% 50%
41 1.1.2.1.2 Development & Prototypes 02-Sep-96 02-Sep-96 10-Mar-00 28%
42  Resources 02-Sep-96 02-Sep-96 10-Dec-99 57%
45  FY98 Prior Scheduled Activities Resources 01-Oct-97 01-Oct-97 30-Sep-98 80% 90%
46  Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/15/99 0% 0%
49  Milestone Submit 2nd ABC 15-Feb-99 15-Feb-99 04/15/99 0% 0%
50  Milestone Submit 2nd ABCD 01-Feb-99 01-Feb-99 04/15/99 0% 0%
51  Fabricate 2nd CAFÉ-M 27-Jan-99 30-Jun-99 06/30/99 0% 0%
52  Fabricate 2nd ABC 16-Feb-99 05-Jul-99 08/31/99 0% 0%
53  Fabricate 2nd ABCD 02-Feb-99 21-Jun-99 08/31/99 0% 0%
57  Implement Test Systems 14-Dec-98 14-Dec-98 05-Jul-99 07/05/99 35% 40%
66 1.1.2.1.3 Production 15-May-98 15-May-98 20-Feb-03 5%
67  Resources 15-May-98 15-May-98 21-Nov-02 8%
69  FY99 Prior Scheduled Activities Resources 01-Oct-98 30-Sep-99 0% 0%
91 1.1.2.2 Hybrids/Cables/Fanouts 01-Sep-97 01-Sep-97 27-May-03 3%
92 1.1.2.2.1 Design 01-Jul-98 01-Jul-98 04-Sep-01 14%
93  Design 2nd Proto Hybrid Substrate 01-Jul-98 01-Jul-98 16-Nov-98 05/15/99 55% 55%
94  Milestone Compl 2nd Proto Hybrid Substrate Design 14-Dec-98 14-Dec-98 05/15/99 0% 0%
99  Design 2nd Proto Cable 01-Jul-98 01-Jul-98 01-Oct-98 05/15/99 60% 60%
100  Milestone Compl 2nd Proto Cable Design 29-Oct-98 29-Oct-98 05/15/99 0% 0%
105  Design 2nd Proto Fanout 01-Jul-98 01-Oct-98 05/15/99 0% 0%
106  Milestone Compl 2nd Proto Fanout Design 29-Oct-98 29-Oct-98 05/15/99 0% 0%



119 1.1.2.2.2 Development & Prototype Fabrication 01-Sep-97 01-Sep-97 21-Jan-00 5%
120  Resources 01-Sep-97 01-Sep-97 08-Dec-99 8%
122  FY98 Prior Scheduled Activities Resources 01-Oct-97 01-Oct-97 30-Sep-98 10% 10%
123  Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
125  Fabricate 2nd Proto Hybrid Substrate 28-Dec-98 29-Mar-99 08/01/99 0% 0%
127  Fabricate 2nd Prototype Cable 13-Nov-98 11-Feb-99 08/01/99 0% 0%
128  Milestone Compl Fabr of 2nd Proto Cable 11-Mar-99 11-Mar-99 08/01/99 0% 0%
129  Fabricate 2nd Prototype Fanout 13-Nov-98 11-Feb-99 08/01/99 0% 0%
130  Milestone Compl Fabr of 2nd Proto Fanout 11-Mar-99 11-Mar-99 08/01/99 0% 0%
131  Procure 2nd Proto Discrete Comp.'s 13-Nov-98 11-Feb-99 08/01/99 0% 0%
132  Milestone Compl Proc of 2nd Proto Discrete comp.'s 11-Mar-99 11-Mar-99 08/01/99 0% 0%
174 1.1.2.3 Module Assembly and Test 01-Jan-98 01-Jan-98 25-Nov-03 11%
175 1.1.2.3.1 Design of Assembly & Test Tooling 01-Jan-98 01-Jan-98 09-Nov-01 18%
176  Resources 01-Jan-98 01-Jan-98 10-Aug-01 12%
177  Design FY98 Mat'l/Labor $'s 01-Jan-98 01-Jan-98 30-Sep-98 60% 60%
178  Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
181  Design of Proto Mod Assy & Test Tool 01-Jan-98 01-Jan-98 30-Jun-99 30-Jun-99 55% 55%
196 1.1.2.3.2 Development & Prototypes 24-Mar-98 24-Mar-98 12-Jan-00 19%
197  Resources 24-Mar-98 24-Mar-98 27-Dec-99 12%
198  Develop & Protos FY98 Mat'l/Labor $'s 24-Mar-98 24-Mar-98 30-Sep-98 04/01/99 40% 40%
199  Develop & Protos FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 04/01/00 0% 0%
201  Fabr Tooling  for Proto Mod Assy 24-Mar-98 24-Mar-98 30-Jun-99 08/14/99 49% 49%
203  Assembly of Proto Modules 16-Jul-98 16-Jul-98 15-Dec-99 15-Dec-99 9% 9%
205  Test/Measure Proto Modules 13-Aug-98 13-Aug-98 29-Nov-99 15-Dec-99 10% 10%
207 1.1.2.3.3 Production 13-Jul-98 13-Jul-98 25-Nov-03 8%
208  Resources 13-Jul-98 26-Aug-03 0%
209  Production FY98 Mat'l/Labor $'s 13-Jul-98 30-Sep-98 30-Sep-98 0% 0%
210  Production FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
224  Production Equipment 12-Oct-98 29-Dec-00 29-Dec-00 0% 0%
226  Production Tooling 13-Jul-98 13-Jul-98 29-Dec-00 29-Dec-00 70% 70%


