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Pixel Support Tube



Overview/Design
October 2001


Interfaces
October 2001


Procurement Plan/Tech Specs
October 2001/February 2002
Includes in-house fabrication

QC/QA Plans
February 2002


Endplug/PP1



Overview/Design
October 2001/December 2001
Mechanics part/services

Interfaces
October 2001/December 2001
Mechanics/services

Procurement Plan/Tech Specs
February 2002
Includes in-house fabrication

QC/QA Plans
February 2002


Service Panels



Overview/Design
October 2001/December 2001
Mechanics part/services

Interfaces
October 2001/December 2001
Mechanics/services

Procurement Plan/Tech Specs
October 2001/February 2002
Mechanics/services

QC/QA Plans
February 2002


Surface Assembly/Installation



Interfaces
February 2002
PST part only

