Notes from Pixel Mechanics Meeting

March 14, 2001

Present: Weber,  Wirth, Gilchriese, Goozen, Hartman(phone), Olcese(phone)

Follow up on meeting on connector plan. Very brief summary.

Status of parts at LBL(see notes from last meeting for types and quantities). Should have all parts to begin seal tests by early next week. 3-piece clamps were hung up because of brass vs T6061 confusion, now clarified. Clamps being done in house. Other stuff outside. Swaged square to round also ready by early next week.

Test setup. John Taylor was represented by Tom. John can send us more status if he wants. Test system(bleed down) is sensitive and working on understanding how sensitive. Believe will be ready next week. Neal and John will interact on this.

Brazing. Waiting for parts. Tom will do this next week(needs to be interleaved with sector work, Jon to decide).

Glue tests. Fred has or very shortly will have all parts. Will glue first sample today. Has glued test sample, just tube and will submit to extreme thermal shock(LN2) and examine. Additional samples next week. 2 with adhesion promoter+Hysol9396(with 3 mil beads) and 2 without promoter is current plan. Fred will post drawing of his glue test fitting(exists) on his site.

Screw fittings. Fred will post his concept on his site(http://www-atlas.lbl.gov/~goozen/goozen.html,  poke around) and send e-mail to Neal. Outer diameter needs to be checked for compatibility with space for stave, so Neal should redistribute information to all affected(Stefano,.......) We have not yet looked in detail at drawings/fitting made by Jocelyn but will do so by meeting next Monday. Understand LBL responsible for making Al piece(6063) to Jocelyn drawing for brazing test. Neal to follow up on this on Monday with Fred.

Tube order to CPPM has been delayed by one week. This implies about 2 weeks before getting swaged pieces to try brazing into Jocelyn fitting.

E-beam. Parts send to US company. Will try one(?) for free. Neal will follow up on Friday or so. Visit to company in Italy for 1st week in April. Also company in France(correct Eric V?). Existing samples sent to US company good enough to try others? Decide after initial contacts.

Testing in C3F8. LBL to modify 2 pieces from Jocelyn by cutting off stave part, etc. Will have to see how to do this.

Stainless capillary. Jon to find out what we have and availability of 0.6mm ID, 200 micron wall tube(how long to get). 

