A56


	Step
	Plan
	Actual
	

	Mar. 5
	Install capillary, leak check, heaters, OSP B blankets
	
	

	Mar. 6
	Finish ISP prep, bend continuity ISP, Attach ISPs
	
	

	Mar. 7
	Route fibers, start ENV routing
	
	

	Mar. 8
	Finish ENV routing, put upright
	
	

	Mar. 9
	Install top optoboards, start testing
	
	

	Mar. 10
	Slack
	
	

	Mar. 11
	Slack
	
	

	Mar. 12
	Finish opto testing, start mech work on opto
	
	

	Mar. 13
	Finish mech work opto, attach and route heater cables. Start exhaust attach
	
	

	Mar. 14
	Finish exhaust attach and leak check. Dress heater cables
	
	

	Mar. 15
	Continuty. Can start
	
	

	Mar. 16
	Can finish. Continuity
	
	

	Mar. 17
	Slack
	
	

	Mar. 18
	Slack
	
	

	Mar. 19
	Repair. Continuity(if needed)
	
	

	Mar. 20
	Slack
	
	

	Mar. 21
	Slack
	
	

	Mar. 22
	Slack
	
	

	Mar. 23
	Final prep and box for SR1
	
	


