C56


	Step
	Plan
	Actual
	

	Feb. 28
	Install capillary, leak check, OSP bottom blankets, heaters
	Capillary installed and leak checked
OSP heaters and blankets on. ISP prep completed. ISP prep finished. ISPs attached
	-1

	Mar. 1
	Finish ISP prep, continuity ISP, Attach ISPs
	ENV routing about ¾ done. Fiber routing almost completed.
	-0.5

	Mar. 2
	Route fibers, start ENV routing
	Fiber routing completed. ENV routing completed but one open. Pictures have to be taken
	-1.5

	Mar. 3
	Slack
	
	

	Mar. 4
	Slack
	
	

	Mar. 5
	Continue ENV routing, 
	
	

	Mar. 6
	Finish ENV, put upright
	
	

	Mar. 7
	Install top optoboards, start testing
	
	

	Mar. 8
	Finish opto testing, start mech work on opto
	
	

	Mar. 9
	Finish mech work opto, attach and route heater cables. Start exhaust attach
	
	

	Mar. 10
	Slack
	
	

	Mar. 11
	Slack
	
	

	Mar. 12
	Finish exhaust attach and leak check. Dress heater cables
	
	

	Mar. 13
	Continuty. Can start
	
	

	Mar. 14
	Can finish. Continuity
	
	

	Mar. 15
	Repair. Continuity(if needed)
	
	

	Mar. 16
	Final prep and box for SR1
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