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Scope

Trial insertion and related includes the following goals

1. Establish insertion setup

2. Attachment of cans and buckets, bending to insertion position of wires/connectors on SQPs A1-2 and A3-4. Testing but only if possible and allowed by schedule.
3. Placement of A1-2 and A3-4 on BPSS A and dummy loads to represent A5-6 and A7-8 and beampipe.
4. Insertion of A1-2&A3-4 on BPSS A into forward section of PST and measurement of clearances

5. Trial mate of PST to ¼-plate seal plates

6. Removal of A1-2 and A3-4 from BPSS A and continuity test and repair(as required – can occur later)

7. Removal of insertion setup. Restore BPSS A and PST to readiness.

Basic Setup

See below.
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Work Plan
	Date
	Goal/Tasks

	10/30
	Get organized. Assist in PST work(as needed to meet this schedule). Assist in prep for A1-2 and A3-4

	10/31
	Unpack BPSS A. Ready foam blocks. Establish area for trial. Assist in PST work. Find/make dummy loads to represent A5-6 and A7-8 and beampipe.

	11/1
	Support foam blocks with rails. Attach spare sliders to BPSS A. Trial mount BPSS A on foam blocks. Ready A1-2 and A3-4 for attaching cans/buckets. Ready cans and buckets. Assist in PST work

	11/2
	Attach can and bucket to A1-2. Modify as required.

	11/3
	Attach can and buckets to A3-4. Modify as required

	11/4
	Slack

	11/5
	Slack

	11/6
	A1-2 wires and A3-4 wires to insertion position

	11/7
	Load A1-2 and A3-4 unto BPSS A. Load dummy weights. Align external sliders.

	11/8
	Mount PST and rail extensions. Align.

	11/9
	Slack

	11/10
	Insertion trial and measure clearances. Attach seal plates.

	11/11
	Slack

	11/12
	Slack

	11/13
	Remove A1-2 and A3-4 from BPSS A and unbend.

	11/14
	Continuity test A1-2 and A3-4. Identify repairs(as needed).Start setup removal

	11/15
	Complete setup removal. Restore BPSS A and PST to readiness

	11/16
	Slack

	11/17
	Slack
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