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	Some Mechanics Definitions








Modules:	Basic detector and electronics unit.





Sector:		Sector of disk.  Basic structural, cooling and 					alignment unit for modules.  Local support.





Disk:		Composed of 10 or 12 sectors with support ring 				and kinematic mounts.





Module Attachment:	Precision placement of modules on 						sectors.





Support Structure:	Support frame for entire pixel detector.  					Global support.





�
Baseline Milestones vs Current 





	Milestone					Baseline	Current 





Engineering Review at Cern		Oct. 20, 98	Complete 


Sector PDR						Sep.  1, 99	Sep.  1, 99


Select Sector Baseline Concept	Sep.  1, 99	Sep.  1, 99


Module Attach CDR				Sep.  1, 99	Sep.  1, 99


Compl. Test First Disk Prototype	Sep.  1, 99	Sep.  1, 99


Compl. Test Disk Prototypes		Dec. 21, 99	Dec. 21, 99


PRR for Sectors					May 3, 00	May 3, 00


Disk PDR						May 3, 00	May 3, 00


Module Attach PDR				May 3, 00	May 3, 00


Support Structure CDR			May 3, 00	May 3, 00


Compl. Test Proto. Mod. Attach	May 3, 00	May 3, 00


Disk PRR 						Feb. 2, 01	Feb. 2, 01


Module Attach PRR 				Feb. 2, 01	Feb. 2, 01


Support Structure PDR			Feb. 2, 01	Feb. 2, 01


Compl. Test Supp. Struct. Protos.	Feb. 2, 01	Feb. 2, 01


Support Structure PRR			Jan.16, 02	Jan.16, 02





�
Comments on Mechanics Schedule








Select Sector Baseline Concept:


	Have chosen ESLI all-carbon sector as preliminary 	baseline.





Compl. Test First Disk Prototype:


	Strongly dependent on ESLI providing full complement 	of 12 sectors and disk support ring.





At present mechanics is on schedule.














